

MONTHLY PROGRESS - up dated (date)

CGF - MPR

- 1) Project :
- 2) Contractor : (3) Contact No (at head office):
- 4) Contact Person (at Site) : (5) Contact No :
- 6) Bond No : PB - Value - Rs. validity up to (with Ext)
- 7) AB - Value - Rs. validity up to (with Ext)
- 8) Whether the Project is **COMPLETED** Yes - on (date)..... No
- If YES**
- 9) Project Handed over Yes - on (date)..... No
- 10) Final Bill Submitted yet to Submit expect to submit on
- 11) Defect Liability Period (DLP) up to (date).....
- 12) Balance Retention (50% of Ret.) applied Yes No
- received Yes No
- 13) Retention fully paid Yes No

If the Project is NOT COMPLETED

- 14) As per the approved programme, the Project is behind schedule on schedule ahead of schedule
- If behind,**
- 15) the reasons for delay is due to Employer Contractor unforeseen
- 16) If the delay is by Contractor, action taken to over come delays increased labour increased supplies of materials other remedies specify
- 17) If Employer's delay, action taken
- 18) Have you notified the delay and requested for Extension No Yes if yes up to what date
- 19) Response of the Employer Not agreed Not refuse if granted up to what date
- Not reply Granted
- 20) Probable Date of Completion
- 21) Interim Payments Last received - IPC/Interim Bill No.
- Certified/but not paid - IPC/Interim Bill No.
- Submitted/but not certified - IPC/Interim Bill No.

The above information is True & Correct.

Signature : Designation :

Name : Company Seal

Date :